



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: January 27, 2012

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities – Preliminary Eng/Data Collection

1. We are wrapping up the first phase of the project. All tasks have been completed except for the following:
 - A. USACOE concurrence with the delineation (scheduled for third week in Feb.)
 - B. Final mapping of topo – We have the maps necessary for Projects 1-5. The remaining mapping to be completed next week.

2. We have a meeting scheduled with the HOA on February 6th. They are attempting to have a Duke Power representative at the meeting. We need to discuss the following with them:
 - A. Use of Gate House as construction office.
 - B. Power (conduit or not).
 - C. Carefully review Project 1 work area.
 - D. Establish point of contact.