



September 22, 2016

Dear Queens Gap Property Owners!

During the Spring of this year, the County held an informational meeting to share updates on the progress of construction throughout the Queens Gap development. Since that time road construction of Projects 6 and 7 is now underway, and we anticipate Projects 8 and 9 being bid for contract during January. Meanwhile, public water installation has been completed to the site, while onsite water installation is underway. Additionally, paving in project 2 and a small portion of project 3 has been laid.

We appreciated the opportunity to interface with you all earlier this year, and would like to schedule that opportunity for sharing construction updates again early in 2017. Once there are approved bids in hand for Project 8 and 9 road construction, we will schedule that meeting in providing as much notice as possible. As a reminder, you can stay better informed of the progress in Queens Gap through this website:

<http://rutherfordcountync.gov/Departments/planning/QueensGap/default.aspx>

Please let me know if you have any questions.

Forwarding this message to other Queens Gap owners is highly encouraged.

Sincerely,



Danny Searcy  
Rutherford County Planning Director