



152 East Main Street • Forest City, NC 28043
Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: January 30, 2013
To: Danny Searcy
From: David Odom
Re: Weekly Update on Grey Rock Activities

1. We have received the erosion control permit and trout buffer variances for Project 3B – finally. That allows us to start though we don't want to begin until March due to weather and this location. We will be working on Projects 5&6 until then.
2. Project 7 approvals have been received and we anticipate beginning that work in a few weeks.
3. Grading is underway on Project 5 and is more than. Gravel is being installed as the road is built to prevent damage. The stabilization project has been installed and is working well.
4. Project 6 has been approved by DENR and clearing is beginning. We have received permits on the logging road to allow the trees to be removed without having the trucks cross Project 5.
5. The Project 8 bid date has been set for February 19th. We anticipate beginning this project in early April.