



152 East Main Street • Forest City, NC 28043
Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: January 9, 2013
To: Danny Searcy
From: David Odom
Re: Weekly Update on Grey Rock Activities

1. We have forwarded the signed application to the Army Corps. The EEP fees have been submitted as a payment request to us so, once Sisk gets that money, they can pay the fee.
2. Grading is underway on Project 5 and is approximately half completed. Gravel is being installed as the road is built to prevent damage.
3. Project 6 has been approved by DENR and clearing is beginning.
4. Project 7 has been awarded to Strickland Grading. Heidi is forwarding the Notice of Award and Contract documents for signature.
5. Project 8 is being designed now and I expect to complete that and advertise it in about two weeks.