



152 East Main Street • Forest City, NC 28043  
Phone (828) 247-4495 • Fax (828) 247-4498

## **MEMORANDUM**

**Date: October 24, 2012**

**To: Danny Searcy**

**From: David Odom**

**Re: Weekly Update on Grey Rock Activities – Projects 1-5**

---

1. Awaiting scheduling information from Rogers for Project 3A.
2. Projects 3B and 4B now will occur in the spring. Due to getting the stream permits later and the challenges associated with moving the road onto lots, the best approach is to pursue the trout buffer variance. This will take some time. These roads are both in wooded areas with little sunshine so our window is closing.
3. Project 4A is under construction.
4. Bids for Project 5 will be awarded at the November Commissioner's meeting. The Erosion Control permit has been received.
5. Project 6 Pre-Bid will occur on November 1<sup>st</sup> at 3 pm.