



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: April 10, 2013

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

1. Project 6 will be completed by early next week. The good weather this week has helped.
2. Project 7 clearing is continuing and grading is beginning.
3. Project 8 negotiations have completed and we are in the process of getting contracts signed.
4. Having a preconstruction meeting with DENR and Sisk Grading this afternoon at 2 pm on Project 3B. That work will begin immediately.