



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: May 8, 2013

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

1. Bids for Paving Projects 5 & 6 are to be opened May 14th.
2. Project 7 grading is underway. Progress is good but not real fast. I anticipate this project being completed in about a month.
3. Project 4B is underway. The stream culverts are being delivered for installation. There is a lot of bedrock on the streams so we will document this with a lot of photos since the culverts can't be buried and will notify DWQ.
4. Awaiting the topo on the Project 6 area we inspected.
5. We had a good bit of damage from the weekend storm where we received 8.5" of rain from Friday morning until Monday morning. No large slope failures but some sloughing where the water left the ditch and ran across the road, all in Project 5. We are getting estimates on the repairs now. DENR was notified.