Odom Engineering PLLC

152 East Main Street ● Forest City, NC 28043
Phone (828) 247-4495 ● Fax (828) 247-4498

MEMORANDUM

Date: **December 3, 2014**

To: **Danny Searcy**

From: **David Odom**

Re: **Weekly Update on Queen's Gap Activities**

---

1. Work is going well on Project 2. Contractor is about 45% completed.

2. The Water System project will bid on December 18th.