Odom Engineering PLLC

152 East Main Street ● Forest City, NC 28043
Phone (828) 247-4495 ● Fax (828) 247-4498

MEMORANDUM

Date: **March 12, 2014**

To: **Danny Searcy**

From: **David Odom**

Re: **Weekly Update on Queen's Gap Activities**

---

1. Project 1 is continuing to move forward. The large culverts should be delivered in the next week or so.

2. Project 3 bids will open on March 27th.