
             

MEMORANDUM 

Date: March 19, 2014 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities  

1. The pavers are finishing paving Projects 7, 3B, part of 8 & all of 9.  

2. Project 8 is now completed and stoned. 

3. Project 10 clearing is nearing completion.   
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