
             

MEMORANDUM 

Date: April 16, 2014 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities  

1. The pavers are finishing paving Projects 7, 3B, part of 8 & all of 9.  

2. Project 10 clearing is completed and grading is underway. 

3. We are still working on the waste area for Project 11.  I have provided the county 
attorney with the location of the waste area and a sample easement.  The 
contractor hopes to begin shortly. 
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