
           

MEMORANDUM 

Date: February 26, 2014 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Queen’s Gap Activities  

1. Project 1 contractor has mobilized and is beginning work.  Work has been very slow due 
to the weather.  All issues associated with the NOV have been addressed. The 
reinspection went well.  Work is underway on the project.  Culvert installation is 
proceeding.  

2. Project 3 will advertise this week and bids will open on March 27th. 
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