
           

MEMORANDUM 

Date: April 23, 2014 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Queen’s Gap Activities  

1. Project 1 is continuing to move forward.  Both large culverts have been installed.  
Project is about 60% complete. 

2. Project 3 rebid was yesterday.  We are verifying the experience and references of the 
low bidder. 

 

 

 

152 East Main Street ● Forest City, NC 28043 
Phone (828) 247-4495 ● Fax (828) 247-4498 

       


	1. Project 1 is continuing to move forward.  Both large culverts have been installed.  Project is about 60% complete.
	2. Project 3 rebid was yesterday.  We are verifying the experience and references of the low bidder.

