
           

MEMORANDUM 

Date: July 9, 2014 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Queen’s Gap Activities  

1. Project 1 is continuing to move forward.  Contractor continues to address NOVs with 
NCDENR.  We are awaiting a NCDENR approval of the revised plan. 
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