
             

MEMORANDUM 

Date: January 15, 2014 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities  

1. Paving for Project 7, 3B, part of 8 & all of 9 is continuing and is nearly completed.  
We are weather dependent now to finish. 

2. Project 8 is nearly completed.  Again, very little progress due to the weather 

3. Projects 10 and 11 were awarded Monday evening at the Commissioner’s     
meeting.  Project 10 went to Sisk Grading and Project 11 went to Whitmire 
Grading.  Project 10 staking is underway.   
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