
           

MEMORANDUM 

Date: November 28, 2012 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities – Projects 1-5 

1. We are still awaiting DENR in Raleigh’s response for the trout buffer variance on Phase 
3B.  We anticipate several comments and a back and forth response until we get that 
approval. 

2. Project 4A stone installation is completed.  

3. Timber clearing is completed on Project 5.  Sisk is beginning stumping operations and silt 
fence installation. 

4. Bids for Project 6 were opened last Friday and Sisk Grading was the low bidder.  We are 
awaiting DENR approval for that phase.   

5. We are designing Project 7 now.  That project will be what was originally identified as 
Project 12.  We have selected this project since it has no streams and it is on a south 
facing slope.  It is a smaller project so we will be bidding it informally.  We will advertise 
the last week in November and open bids in December to award at the January 
Commissioner’s meeting.   
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