
           

MEMORANDUM 

Date: November 7, 2012 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities – Projects 1-5 

1. Rogers will begin prepping stone for Project 3A next week.  The paving will be 
completed within 2 weeks on this road. 

2. We are still awaiting DENR in Raleigh’s response for the trout buffer variance on Phase 
3B.  We anticipate several comments and a back and forth response until we get that 
approval. 

3. Project 4A is under construction.  Clearing is completed and grading is underway. 

4. Bids for Project 5 were awarded on Monday to Sisk.  They have arranged for surveying 
and will be starting asap.   

5. Bids are scheduled for Project 6 on Wednesday November 14th at 10 am.  I may do an 
addendum to move that to Friday pending Contractor’s request.  I have asked them if 
they need this time. 
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