
           

MEMORANDUM 

Date: December 5, 2012 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities – Projects 1-5 

1. We are still awaiting DENR in Raleigh’s response for the trout buffer variance on Phase 
3B.  We anticipate several comments and a back and forth response until we get that 
approval. 

2. We have finally been notified that the Army Corps has approved the stream crossings.  
This is for the entire project. 

3. Grading is underway on Project 5. 

4. Awaiting DENR approval on Project 6.  Project awarded Monday at the Commissioner’s 
meeting. 

5. Project 7 is begin advertised tomorrow.  The pre-bid meeting is Dec. 13th at 3:30 on site.   
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