
           

MEMORANDUM 

Date: May 2, 2012 

To: Danny Searcy 

From: David Odom 

Re: Weekly Update on Grey Rock Activities – Projects 1-5 

1. Bids have been opened for Project 1.  The low bidder was Sisk Grading in the amount of 
$389,609.  The original estimate $460,460 for this project.   

2. A preconstruction meeting has been scheduled for May 8th at 9 am onsite.  Construction should 
start this date and is scheduled to be completed no later than the end of June.  An update will 
be provided once the contractor has begun work.   

3. The stream impact permits for the culverts has been submitted.  The projected impact is 430 
linear feet with 0.03 acres of wetlands.  The permits are being submitted this week.  The 
challenge will be to get the permit for the Project 3 impacts on time.  We are designing Project 3 
now.   

4. The advertisement for the paving for Project 1 has been submitted to the AGC and to the Daily 
Courier.  The prebid date has been set for May 24th at 10 am for this project. 

5. Project 2 advertisement is scheduled for next Thursday.     

152 East Main Street ● Forest City, NC 28043 
Phone (828) 247-4495 ● Fax (828) 247-4498 

       


	1. Bids have been opened for Project 1.  The low bidder was Sisk Grading in the amount of $389,609.  The original estimate $460,460 for this project.
	2. A preconstruction meeting has been scheduled for May 8th at 9 am onsite.  Construction should start this date and is scheduled to be completed no later than the end of June.  An update will be provided once the contractor has begun work.
	3. The stream impact permits for the culverts has been submitted.  The projected impact is 430 linear feet with 0.03 acres of wetlands.  The permits are being submitted this week.  The challenge will be to get the permit for the Project 3 impacts on t...
	4. The advertisement for the paving for Project 1 has been submitted to the AGC and to the Daily Courier.  The prebid date has been set for May 24th at 10 am for this project.
	5. Project 2 advertisement is scheduled for next Thursday.

