



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: March 12, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

-
1. The pavers are mobilizing next week to finish paving Projects 7, 3B, part of 8 & all of 9.
 2. Project 8 is now completed and stoned.
 3. Project 10 clearing is underway and should be completed next week.