



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: April 23, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

-
1. The pavers are finishing paving Projects 7, 3B, part of 8 & all of 9.
 2. Project 10 clearing is completed and grading is underway.
 3. We are still working on the waste area for Project 11. I have provided the county attorney with the location of the waste area and a sample easement. The contractor hopes to begin shortly.