



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

### **MEMORANDUM**

**Date: January 15, 2014**

**To: Danny Searcy**

**From: David Odom**

**Re: Weekly Update on Queen's Gap Activities**

- 
1. Project 1 contractor has mobilized and is beginning work. Work has been very slow due to the weather. All issues associated with the NOV have been addressed and we are looking for a reinspection Friday.
  2. No work has started on Project 2 yet. No work will begin until Project 1 is stabilized and DENR is satisfied.