



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

### **MEMORANDUM**

**Date: February 5, 2014**

**To: Danny Searcy**

**From: David Odom**

**Re: Weekly Update on Queen's Gap Activities**

- 
1. Project 1 contractor has mobilized and is beginning work. Work has been very slow due to the weather. All issues associated with the NOV have been addressed. The reinspection went well. Work is underway on the project.
  2. No work has started on Project 2 yet. No work will begin until Project 1 is stabilized and DENR is satisfied.