



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: March 19, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Queen's Gap Activities

-
1. Project 1 is continuing to move forward. The large culverts should be delivered in the next week.
 2. Project 3 bids will open on March 27th.