



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: July 16, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Queen's Gap Activities

-
1. Project 1 is continuing to move forward. Contractor continues to address NOVs with NCDENR. We are awaiting a NCDENR approval of the revised plan.