



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: August 27, 2014

To: Danny Searcy

From: David Odom

Re: Weekly Update on Queen's Gap Activities

-
1. Project 1 is complete with the exception of the concrete flume. It is being delivered and installed on Thursday, Aug 28th.
 2. We are awaiting the release of the NOV from NCDENR. Upon the release of the NOV, Projects 2 and 3 will begin construction.