



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

### **MEMORANDUM**

**Date: August 6, 2014**

**To: Danny Searcy**

**From: David Odom**

**Re: Weekly Update on Queen's Gap Activities**

- 
1. Project 1 is proceeding well now. The contractor is aggressively addressing all issues and anticipates being completed late next week or early the following.