



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: January 1, 2013

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

1. We have the permit in hand from the Corps. Casey Henderson is signing that, sending it to me, and I will forward it on to Wilmington.
2. Grading is underway on Project 5 and is approximately half completed. No work completed over the last week due to holidays and the weather. Repairs were made on the erosion damage last week.
3. Anticipating DENR approval on Project 6 tomorrow.
4. The Project 7 Bid was won by Strickland Grading. I anticipate beginning this work in February.