



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: October 23, 2013

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

-
1. Project 3B is nearing completion of grading.
 2. Project 8 began to install stone.
 3. Project 9 has grading and stone completed. Work has begun on the next cul-de-sac for this project.
 4. Project 4 Paving bid has been awarded and scheduled to start next week.