



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: November 27, 2013
To: Danny Searcy
From: David Odom
Re: Weekly Update on Grey Rock Activities

1. Paving for Project 7, 3B, parts of 8 & 9 will begin next week after Thanksgiving.
2. Project 8 has been graded to about 1000 feet from the end. That project should be completed within 2 weeks.
3. Project 10 and Project 11 bids will be opened prior to Christmas. Project 12 will be open in February and will be the final grading project.