



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: December 11, 2013

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

1. Paving for Project 7, 3B, part of 8 & all of 9 is continuing.
2. Project 8 has been graded to about 500 feet from the end. That project should be completed shortly as the weather clears up.
3. Project 10 and Project 11 bids will be opened prior to Christmas. Project 12 will be open in February and will be the final grading project.