



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: December 18, 2013

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities

1. Paving for Project 7, 3B, part of 8 & all of 9 is continuing and will be completed next week.
2. Project 8 has been graded to about 500 feet from the end. That project should be completed shortly as the weather clears up.
3. Project 10 bids were not opened yesterday due to only having 2 bidders. It will be reopened on December 31st. Project 11 bids open December 19th.