



152 East Main Street • Forest City, NC 28043
Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: March 29, 2012

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities – Projects 1-5

-
1. We are continuing to work on finalizing profiles for Project 2 as well as the hydraulic analysis of this section. We are also beginning the profile work for Project 3.
 2. We are moving forward on the stream impact permitting. Clearwater Environmental and Watermark Engineering will be assisting and coordinating this effort to allow us to focus on the project design and bidding.
 3. I will attend the commissioners meeting Monday evening to answer any questions regarding the asphalt width. Once a decision has been made in this regard, we will need 1 week to finalize the plans for bidding purposes. We can then submit for the erosion control plan and begin construction.