



152 East Main Street • Forest City, NC 28043
Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: April 25, 2012

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities – Projects 1-5

1. Bids are opened tomorrow morning for Project 1. I met with two of the contractors who attended the pre-bid meeting on Friday. We spent about 1.5 hours riding the site and reviewing the bid documents.
2. While onsite, I had the opportunity to meet with Bruce Baldwin to identify the waste area. I understand that the two letters from the HOA are on their way. Those letters need to be provided to the County and DENR before a permit is issued. I really need those by the end of the week.
3. Work is continuing on the other projects. The stream impact permits for the culverts is continuing to move. Clement Riddle is double checking to make sure we are getting credit for every existing culvert which affects the fees paid for the permit. Once that is completed, the permits will be submitted.
4. We plan to advertise for the Paving on Project 1 at the end of next week and the grading for Project 2 at the end of the following week.