



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: May 30, 2012

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities – Projects 1-5

-
1. Work has begun on channeling and shaping the roads along with storm drain installation. All debris haul off has been completed and is being shaped. This entire area will be seeded and matted over the next few days.
 2. DENR inspected the job on Friday afternoon. Both Land Resources and DWQ were on site. All comments were positive with no additional action required.
 3. Project 1 paving and Project 2 bid openings are scheduled for June 12. I will be making a site visit with the bidders tomorrow morning for Project 2.
 4. Advertisement for Project 3 is anticipated in 2 weeks.