



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

### MEMORANDUM

**Date: June 12, 2013**

**To: Danny Searcy**

**From: David Odom**

**Re: Weekly Update on Grey Rock Activities**

---

1. Rain has been a challenge as of late. Very little progress occurred on either Project 7 or 4B over the last week. Both are continuing.
2. We received a Notice of Violation for sediment in a stream on Project 4B. They are on site today completing an evaluation and developing a plan of action for this. Clearwater Environmental is taking the lead and developing a plan for DWQ to review and approve and then cleanup will occur.
3. The pre-bid meeting was held yesterday with four contractors: Sisk Grading, Strickland Grading, Rogers Group and Whitmire Grading. Bids will be opened on July 2.