



152 East Main Street • Forest City, NC 28043  
Phone (828) 247-4495 • Fax (828) 247-4498

## **MEMORANDUM**

**Date: July 18, 2012**

**To: Danny Searcy**

**From: David Odom**

**Re: Weekly Update on Grey Rock Activities – Projects 1-5**

---

1. Work is continuing on Project 2 and Project 1 paving stone setup is beginning. No problems noted.
2. Held an onsite pre-bid meeting with the bidders for Project 3. We will not haul all of the dirt off at the beginning of Project 3 at this time. Some of it will be used but the rest will be moved at a later date.
3. Bids will be opened on July 24 for Project 3 and Project 2 paving.
4. Work is continuing on the design of Projects 4 and 5.