



152 East Main Street • Forest City, NC 28043
Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: August 22, 2012

To: Danny Searcy

From: David Odom

Re: Weekly Update on Grey Rock Activities – Projects 1-5

1. Project 2 Grading is completed. The site is stabilizing well.
2. Project 2 Paving stone setup began on Monday. This road should be paved in about 2 weeks.
3. Project 3 Erosion Control Plan is being reviewed now.
4. Work is continuing on obtaining permits for the stream impacts on the entire job. Most comment letters are in and Clearwater Environmental is answering the comments.
5. Project 4 Pre-Bid conference was held last week along with Project 3 Paving.