



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

## **MEMORANDUM**

**Date:** January 14, 2015

**To:** Danny Searcy

**From:** David Odom

**Re:** Weekly Update on Queen's Gap Activities

- 
1. Work is going well on Project 2. Not much work has been done this past week due to bad weather. Contractor is about 60% completed.
  2. Bids were received on January 8<sup>th</sup> for the Water System Project. Double R Utilities was the low bidder for the outside portion and T & K Utilities was the low bidder for the inside portion.