



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

MEMORANDUM

Date: November 19, 2014
To: Danny Searcy
From: David Odom
Re: Weekly Update on Queen's Gap Activities

1. Work is going well on Project 2. Contractor is about 20% completed.
2. The Water System project will bid on December 4th.