



152 East Main Street • Forest City, NC 28043

Phone (828) 247-4495 • Fax (828) 247-4498

### **MEMORANDUM**

**Date: April 30, 2014**

**To: Danny Searcy**

**From: David Odom**

**Re: Weekly Update on Queen's Gap Activities**

- 
1. Project 1 is continuing to move forward. Both large culverts have been installed. Project is about 70% complete.
  2. Project 3 will be awarded at the commissioner's meeting in May.